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TO:  Members of the Community Development Corporation Board 
 
FROM:  Dudley Raymond, Parks Planning & Business Development Manager 
 
CC:  Rick Wieland, Director of Parks & Recreation 
 
DATE:  April 15, 2010 
 
RE: Monthly Report on the Construction and Status of Capital Projects within the Parks 

and Recreation Department 
 
 
 
B.F. Phillips Community Park – Phase 2 
 

The contractor has been delayed due to the rain.  The contractor made satisfactory progress.   
 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The agreement has been approved by City Council.  The contract for the construction needs to 

be approved by City Council.  Once that is complete, the project will begin and should be finished 
within 60 days. 

 
Hummingbird Park 
 
 The agreement has been approved by City Council.  The contract for the construction needs to 

be approved by City Council.  Once that is complete, the project will begin and should be finished 
within 60 days. 

 
Hickory Street Tail Project 
  

Staff is in the process of attempting to obtain the necessary easements.  It is probable that this 
effort will take 2-3 months to complete.  The construction will begin as soon as possible. 

 
Dog Park 
 

Staff awaits direction from the Parks and Recreation Board. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The timing of this 
project will be driven by when the developer constructs the next phase of the subdivision. 

 
Bicentennial Expansion 
 

The consultants are on hold awaiting direction from the City. 
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Duncan Park 
 

This contract will be presented to City Council at their April 6, 2010 meeting.  Construction should 
begin shortly thereafter. 
 

Preston North 
 
Staff is in the process of reviewing the qualifications of the low bidder.  Once it is determined that 
they are qualified, a contract will be drawn up and presented to City Council for their 
consideration. 
 

Youth Center Park 
 
Plans are 95% complete and are being reviewed by the various city departments. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified within the 
implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has been placed 

on hold due to slope failure. 
Lebanon Road – Dallas North Tollway to Teel – The contract has been approved by Council and 

the contractor should begin construction in April. 
Lebanon Road – Dallas North Tollway to Legendary – The contract has been approved by 

Council and the contractor should begin construction in April. 
Warren Parkway – Legacy Drive to Dallas North Tollway – The contract has been approved by 

Council and the contractor should begin construction in April  
Wade Boulevard – Ohio Drive to Parkwood – A portion of this project is complete from Parkwood 

to Preston Road.  We need an easement to carry the trail east to Ohio.  Staff has begun 
working on obtaining these easements. 

Main Street – Teel Parkway to FM 423 – Staff has begun evaluating the project.  Staff is 
considering expanding this project to include the area from DNT to Teel Parkway. 

Cottonwood Creek– DNT to Legacy – Staff has begun evaluating the project. 
 
 
 

 


